

stream DELIVERABLES

CIOFS-FP ETS

D.1.1 Consortium agreement & PID

1

JANUARY 2024

FEBRUARY 2024

1

D.1.2 Quality Assurance and Evaluation Handbook & report

RINOVA

RINOVA

D.2.1 Desk and Field research report

2

AUGUST 2024

SEPTEMBER 2024

2

D.2.2 Blueprint for inclusive, digital and green transnational WBL

RINOVA - MET

CIOFS-FP ETS

D.3.1. - D.3.2 STREAM Microcredential framework and LMS Release

3

MARCH 2025

AUGUST 2025

3

D.3.3. STREAM Badges

CIOFS-FP ETS

MET

D.6.2 Paper on microcredentials validation – recommendations for policy makers

6

JANUARY 2026

SEPTEMBER 2026

5

D.5.1 STREAM Micro-credential framework user-friendly guidelines

ASSOLOMBARDA

IDEC

D.4.1 Pilot Evaluation Plan and report

4

OCTOBER 2026

NOVEMBER 2026

6

D.6.1 Tutorial to build and implement a micro-credentials framework

CDET B

IDEC

D.1.3 Impact Assessment Handbook & report

1

DECEMBER 2026

DECEMBER 2026

5

D.5.2 Memorandum Of Understanding

MET